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Great Salt Lake Water Quality Studies 

Selenium 
Program Update 

•  Project 1 – Birds 
•  Project 2 – Food Chain 
•  Project 3 – Selenium Loading 
•  Project 4 – Selenium Flux 
•  Project 5 – Brine Shrimp Kinetics 
•  Memorandums 
•  Upcoming Milestones 

September 11, 2007
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Project 1 
Birds 

1A –  John Cavitt/WSU 
1B – Mike Conover/USU
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Great Salt Lake Water Quality Studies 

–2006/2007 sampling 
program 
• Sampling complete 
• Data analysis complete 
• Expect reports this month 

Project 1 A – Shorebirds 

J. Cavitt
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Great Salt Lake Water Quality Studies 

–2006/2007 sampling 
program 
• Sampling complete 
• Data analysis complete 
• Expect to finalize reports 
this month 

Project 1 B1 – California Gulls
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Great Salt Lake Water Quality Studies 

• Sampling complete 
• Data analysis complete 
• Expect report this 
month 

Project 1 B2 – Overwintering Birds
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Great Salt Lake Water Quality Studies 

Further Analysis of Se Concentrations in 
Avian Blood Samples 
– ReValidated 2006 data and methods 
– Research into methods used for blood analysis 
– Completed spring 2007 sampling to confirm 2006 
concentrations and look at possible Se:Hg 
interaction 

– Interlab comparison validated LET’s results 
– Completed review of literature for marine birds 
– Two memorandums to document evaluation, 
should be finalized this month
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Project 2 
Food Chain 

2A   Wayne Wurtsbaugh/USU 
2B  Brad Marden/Parliament Fisheries
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Great Salt Lake Water Quality Studies 

–2006 sampling program 
• Sampling complete 
• Data analysis complete 
• Final report completed in 
May, addendum this 
month with some new 
sediment data 

Project 2A – Benthic Zone 

W.Wurtsbaugh
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Great Salt Lake Water Quality Studies 

–2006/2007 sampling 
program 
• Sampling complete 
• Data analysis complete 
• Draft report complete, 
expect updated report with 
2007 data next week 

Project 2B – Synoptic Survey 

B. Marden
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Great Salt Lake Water Quality Studies 

Further Analysis of Se Concentrations 
in Brine Shrimp Samples 
– Validated 2006 data and analytical 
methods 

– Completed side by side comparison of 
sampling methods 

– Completing interlab comparison 
– Comparing 2006/2007 methods 
– Memorandum should be complete this 
month
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Project 3 
Selenium Loading 

Dave Naftz/USGS 
Bill Johnson/UofU
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Great Salt Lake Water Quality Studies 

• Scheduled for 20062008 
• Sampling is ongoing 
• Final draft report for 2006 
data submitted to Science 
Panel in early May 

• Expecting loading update 
next week 

Project 3 – Selenium Loading
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Project 4 
Selenium Flux 

Bill Johnson/UofU 
Dave Naftz/USGS
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Great Salt Lake Water Quality Studies 

– 2006 Sampling Program 
• Final draft report for 2006 data 
submitted to Science Panel in 
early May 

• Sampling completed this 
summer 

• Expecting update this month 

Project 4 – Selenium Flux 

D. Naftz
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Great Salt Lake Water Quality Studies 

– 2007 Sediment Studies 
•  Objective is to refine sediment flux 
rates 

•  Analysis of 20 shallow cores and 
geophysical data complete 

•  Analysis of 5 deep cores to be 
completed in the next month 

•  Expect to corroborate current 
sediment flux this month with full 
update in October 

Project 4 – Selenium Flux 

D. Naftz
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Great Salt Lake Water Quality Studies 

– 2007 Volatilization Studies 
• Objective is to refine 
atmospheric flux rates 

• Ongoing sampling on lake to 
measure actual volatilization 
rate 

• Update on volatilization rate 
expected this month 

Project 4 – Selenium Flux 

AC’SCENT
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Great Salt Lake Water Quality Studies 

Further Analysis of Se Concentrations 
in Deep Brine Layer 
–Revalidated 2006 data and 
analytical methods 

–Completed side by side comparison 
of sampling methods 

–Completing interlab comparison 
–Expect to finalize analysis this month
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Project 5 
Brine Shrimp 
Kinetics 

Martin Grosell/U of Miami
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Great Salt Lake Water Quality Studies 

• Objective is to refine transfer 
factors from water/algae to 
brine shrimp 

• Evaluated role of salinity 
• Determined uptake rates from 
water and algae 

• Currently determining 
elimination rates and 
developing model 

• Draft report in October 

Project 5 – Brine Shrimp Kinetics
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Great Salt Lake Water Quality Studies 

Threshold Values 
•  Harry Ohlendorf maintained a memorandum 
summarizing Panel deliberations through 
March 2007 

•  Panel discussed again July 31/Aug 1 
•  Harry prepared 4 page summary memo 
(currently in Panel review) 

•  Modeling will capture full range of 
concentrations identified by Panel 

•  Harry to prepare 1 page “fact sheet” with Panel
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Great Salt Lake Water Quality Studies 

Data Integration/Modeling 
•  Data validation is almost entirely 
complete 

•  Currently synthesizing datasets 
•  Receiving key updates from PIs this 
month 

•  Model will be updated as each 
component data set is updated
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Great Salt Lake Water Quality Studies 

Final Report 
•  Final reports from most projects will be 
delivered in September 

•  CH2M HILL will submit a draft synthesis report 
with the model to the Panel on Nov. 1 

•  Panel will review during November and identify 
changes at their Nov 2830 meeting. 

•  Final reports from sediment, volatilization and 
brine shrimp kinetics study expected in 
Oct/Nov. 

•  Those reports will be referenced in a final 
report to the Panel in January
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Great Salt Lake Water Quality Studies 

Key Milestones 
•  September 28 – database complete 
•  November 1 – draft report/model to 
Panel 

•  Month of November – PI/Panel review 
•  Nov 2830 – Panel meeting in SLC 
•  December – CH2M HILL revises 
model/report 

•  January 11 – final report to Panel
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Great Salt Lake Water Quality Studies 

Key Milestones 
•  February 8 – Panel members submit 
individual recommendations to the 
Panel 

•  February 2122 – Panel meeting in SLC, 
make recommendation to Steering 
Committee 

•  February 23 – Steering Committee 
meeting with Panel to discuss 
recommendation
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Great Salt Lake Water Quality Studies 

Key Milestones 
•  February 27 – Stakeholder meeting 
•  February 28 – Steering Committee 
meeting, make recommendation to DWQ 

•  March 14 – DWQ makes 
recommendation to Water Quality Board 

•  April 15 – DAR publishes public notice 
•  June 20 – Water Quality Board adopts 
rule
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Great Salt Lake Water Quality Studies 

Questions?
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